
POLREP .
T ^MONT COKE WORKS

[SNT, MARION COUNTY, WV 26554
REMOVAL ACTION ,

ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (THURSDAY/ 08/24/95, 1900 HOURS) >
A. PERSONNEL ON SCENE: EPA-1, ERCS-11, TAT-2.
B. WEATHER ON SCENE: PARTLY SUNNY AND WARM, TEMPS IN THE

MID 80'e.
C. AGENCY COSTS AS OF 08/24/95 CEILING

EPA (DIRECT) $ 145,394 $ 200,000
EPA (INDIRECT) ,230,265 360,000
TAT 460,776 600,000
ERCS 4,345,854 8,005,114
OTHER - ' . . „ .
UNALLOCATED 4,038,080

$5,182,289 $13,203,194

D. OSC POWELL ON-SITE TO'DIRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN
, A. ERCS CONTINUE PREP OF AREA AROUND OX PONDS il AND /2 FOR

SLUDGE SOLIDIFICATION AND LOAD-OUT OPS. ,
B. ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED.
C. ERCS PLACED LAYER OF CLAYEY BORROW MATERIAL ON PORTION OF

SOUTH LF (TAR AREA). 10 LOADS OF BORROW USED IN THE
STABILIZATION OF THE SLOPES.

D. ERCS DEMOBILIZED THE STEAM JENNY, AIR COMPRESSOR, AND 3"
DOUBLE DIAPHRAM PUMP. TWO BOTTLES OF ACETYLENE, TWO
BOTTLES OF OXYGEN, AND A COMPACTOR WERE MOBILIZED.

E. ERCS CONTINUED INSTALLATION OF SILT BARRIER FENCE AROUND
NORTH LANDFILL.

F. ERCS AWARDED BID TO SALERNO COMPANY FOR 1,500 TONS OF
STONE TO BE USED FOR ACCESS TO OX PONDS. DELIVERY BEGINS
FRIDAY, 8/25/95.

G. ERCS PLACED AN IFB FOR CALCIUM OXIDE, KILN DUST, AND PIG
WHICH WILL BE UTILIZED IN THE SOLIDIFICATION OPS OF THE
SLUDGES IN OX PONDS:1£2*

III. FUTURE PLANS .
A. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS

FROM OXIDATION POND *2 COMPOSITE SAMPLE FROM WESTON REAC.
B. , ERCS AWAIT,BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.
C. ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE

GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.
D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH LANDFILL AREA.
E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND /I SLUDGES AND

ARRANGE TtD OF SOLIDIFIED SLUDGES.
r F. AWAITING ANALYTICAL DATA FROM WATER SAMPLES TO FORWARD

TO REAC FOR USE IN DETERMINING POTENTIAL TREATMENT
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OPTIONS.
G. ERGS TO DECON/PREP AND RELOCATE TAG-ALONG TRAILOR WITH /

SUPPORT EQUIPMENT TO OX POND AREA. INSTALLATION OF WATER •'.>
. LINE TO AREA FOR DECON.

H. ERGS TO BEGIN INSTALLATION OF GEOTEXTILE AND STONE FOR
ACCESS TO OX PONDS 1&2.

I. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY ERGS,
TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE DRAINAGE AREAS.

EDWARD M. POWELL, OSC
UiS.- EPA - REC5ION III
WHEELING, WV
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